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Update #4

PROJECT OVERVIEW

The City of Milwaukie (City), North Clackamas Watersheds Council (NCWC), and Oregon Department of
Transportation (ODOT), with American Rivers (AR) and project partners, have initiated a multi-benefit
project. The project will create fish passage into the Kellogg-Mt. Scott watershed, restore lower Kellogg
Creek and its floodplain through the City of Milwaukie, improve long-term community resiliency and
access to nature, while modernizing vulnerable multi-modal transportation infrastructure. Private, local,
state, and federal funding has been secured to initiate the project and conduct the necessary site
assessment, alternatives analysis, and conceptual design.

DECEMBER SUMMARY

Funding -

o A S15 million grant was recommended by NOAA for the Kellogg Project, in response to the
grant application submitted in August. The grant will fund all pre-construction activities.

NOAA’s Press Release

Leadership Team Joint Press Release

o The Kellogg Project webpage is live and publicly accessible.
o Two news articles were published covering the Project and the $15 million NOAA grant:
Oregonian, Clackamas Review

o An existing conditions hydraulic model was developed, and preliminary non-calibrated
results were uploaded to an online mapping platform.

o Preliminary discussions with DEQ regarding sediment management/contaminated
sediments occurred on December 14, 2022.

o The core team is working to better understand surrounding infrastructure constraints and
the geotechnical evaluation needed at the project site.

o Inter-Fluve, Inc. developed restoration alternatives and submitted a Draft Kellogg
Alternatives Feasibility Report to NCWC on Dec 31 for initial feedback.

e Outreach -
e Design —
[

Permitting —

o Preliminary discussion with DEQ regarding sediment management/contaminated
sediments occurred on December 14, 2022.

Baseline Monitoring —

o Preliminary assay results from the first round of NCWC’s eDNA sampling are below. This is
the first of four sets of samples that will be taken over a one-year period.

Pacific lamprey eDNA - not found at any sampling sites within the watershed
Western pond turtle eDNA - not found within the dam’s impoundment
Steelhead/rainbow trout and coho eDNA - detected throughout the watershed
Chinook and western painted turtle — assays are still pending
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NEXT STEPS IN JANUARY 2023

e The Draft Kellogg Alternatives Feasibility report will be released to the TAC in January for review
prior to TAC meeting #3 in early February. Phase 1 design work will continue into the spring and
early summer.

® American Rivers anticipates executing a grant agreement with NOAA in early January.
e Scheduling will commence for a 3" TAC meeting to occur on February 2 or 3.

e The second round of watershed-wide eDNA sampling will take place at the end of January.
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